SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:18AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 224 Const.CaIendar Day: 889 D.ate: 14-Feb-2012. Tue%;day 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  09:00 AM  08:00 PM Break: 00:30 Over Time:  02:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Overview of work today: installation & preliminary adjustment of strands #39, #40, & #41 was completed;
hauling of strands #40 (started yesterday), #41 & #42 was completed; and hauling of strand #43 was
started.

CJ Biskner's crew was working on installing at the North side of the Tower. The labor for this crew is listed
below. Obra Paulk's crew was working on installing at the South side of the Tower. Tony Costa's crew
was working on adjusting, floating, hauling and other misc work around the Tower. For these 2 crews, see
Sami Daouk's diary for the list of labor. Also, see Sami's diary and Saman Soheili’s diary for additional
commentary on details of the work performed.
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Work at the Tower saddle:

- | arrived at the Tower at 09:10. Prior to this, see Saman & Sami's diaries for details of the work
performed. At 09:10, the following work was ongoing: 1) misc prep work for installing strand, and 2)
preparing to float strand #40.

- At 09:15, strand #40 was floated in the North side-span.

- At 09:20, strand #40 was floated in the South side-span.

- From 09:30 until 10:00, some minor adjustment was made to strands #35 & #36 in the South trough.
- At 10:05, strand #40 was floated in the North main-span.

- From 10:10 until 10:45, | walked the North & South main-spans to check strand #40 for twist and
damage. None was noticed.

- At 10:40, strand #40 was floated in the South main-span.

- At 10:45, strand #40 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 10:50, strand #40 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 11:35, installation of strand #40 was started in the South trough.

- At 11:45, installation of strand #40 was started in the North trough.

- From 12:00 until 13:00, | went to the Caltrans connex box to fill out some hauling & installation
checklists, and eat lunch.

- At 13:30, installation of strand #40 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- At 13:40, hauling of strand #41 was completed.

- From 13:45 until 14:15, the floating clamps were installed on strand #41.

- At 14:15, strand #41 was floated in the North side-span.

- At 14:25, strand #41 was floated in the South side-span.
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- At 14:40, hauling of strand #42 was started.

- At 14:40, strand #41 was floated in the North main-span.

- At 14:50, strand #41 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 14:55, strand #41 was floated in the South main-span.

- From 14:55 until 15:20, | walked the North & South side-spans to check strand #41 for twist and
damage. None was noticed.

- From 15:30 until 15:40, preliminary adjustment of strand #40 was done in the North trough. The strand
was moved easterly by about 1.6m. - Note: during the time while | was checking the side-spans for twist
in strand #41, preliminary adjustment of strand #40 was done in the South trough. Based on marking
placed on the strand, the strand was moved easterly by about 1.6m.

- At 15:30, strand #41 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- From 15:45 until 16:30, | inspected both the North & South sides of strand #40 after the rough
adjustment. They were acceptable for the entire length of the saddle.

- At 16:45, installation of strand #41 was started in the South trough.

- At 17:00, installation of strand #41 was started in the North trough.

- At 17:20, hauling of strand #42 was completed.

- From 17:20 until 17:50, the floating clamps were installed on strand #42.

- At 18:00, installation of strand #41 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- At 18:05, installation of strand #41 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- From 18:15 until 18:30, preliminary adjustment of strand #41 was done in the South trough. The strand
was moved easterly by about 1.1m. The installed strand was still acceptable after the adjustment.

- At 18:20, strand #42 was floated in the North side-span & North main-span.

- At 18:25, hauling of strand #43 was started.

- At 18:30, strand #42 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 18:40, strand #42 was floated in the South side-span.

- From 18:50 until 19:05, preliminary adjustment of strand #41 was done in the North trough. The strand
was moved easterly by about 1.2m. The installed strand was still acceptable after the adjustment.

- At the end of the shift, the hauling of strand #43 was partially done, with the haul frame parked near the
North side of the Tower.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00
Ironworker APP ETHAN KENT 8.00 2.00 2.00 12.00
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00
Operator JNM HOWARD SCHROYER 8.00 2.00 2.00 12.00
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